



**Carnegie Mellon
Software Engineering Institute**

Pittsburgh, PA 15213-3890

Acquisition Practices: Good and Bad

Tricia Oberndorf
Pat Place

**Sponsored by the U.S. Department of Defense
© 2003 by Carnegie Mellon University**

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE JAN 2003		2. REPORT TYPE		3. DATES COVERED 00-00-2003 to 00-00-2003	
4. TITLE AND SUBTITLE Acquisition Practices: Good and Bad				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Carnegie Mellon University,Software Engineering Institute,Pittsburgh,PA,15213				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 21	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			



Introduction

The use of commercial off-the-shelf (COTS) products is an increasingly popular approach to the acquisition of major systems throughout the government

Results are mixed

- Some succeed
- Some don't
- Others have a lot to learn



Carnegie Mellon
Software Engineering Institute

Our Comparison

Selected two projects

First-hand experience with both

Using the Software Acquisition Capability Maturity Model
as a basis for comparison



The SA-CMM

- Level 2: Software Acquisition Planning
 Solicitation
 Requirements Development and Management
 Project Management
 Contract Tracking and Oversight
 Evaluation
 Transition to Support
- Level 3: Process Definition and Maintenance
 User Requirements
 Project Performance Management
 Contract Performance Management
 Acquisition Risk Management
 Training Program Management
- Level 4: Quantitative Process Management
 Quantitative Acquisition Management
- Level 5: Continuous Process Improvement
 Acquisition Innovation Management



The Projects

Both:

- U.S. Federal agencies that fund others
- Acquisition, tailoring, and deployment of a financial management package
- Subject to political pressures

Project A:

- Implementation over last four years
- Brought vendor on-board, in production
- Agency operates the system

Project B:

- Implementation over last year
- Engaged system integrator, ready for pilot testing soon
- ASP operates the system



Software Acquisition Planning

A:

- Minimal results of acquisition strategy/planning
- Reliance on GSA contracts
- No dedicated acquisition organization in-house
 - no in-house documented procedures
- No agency-wide vision for overall automation or this part of it

B:

- Planning based on TSPR-like model
- Use of JFMIP list
- No dedicated acquisition organization in-house
 - no in-house documented procedures
- High-level buy-in for concept of overall automation
 - externally operated
 - resistance at lower levels



Solicitation

A:

- Reliance on GSA for much of this expertise
 - GSA ran the solicitation
 - very positive relationship and results

B:

- Performed by in-house program office



Rqts Development and Management

A:

- Agency developed a very detailed set of functional requirements
 - based on another agency's successful solicitation requirements
 - liability in COTS acquisition
- Less attention to non-functional requirements, stakeholder involvement, and requirement traceability

B:

- Agency developed a detailed set of functional requirements
 - developed by a contractor
 - needed further refinement
- Significant attention to non-functional requirements, stakeholder involvement, and requirement traceability



Project Management

A:

- Very weak area
 - no team
 - insufficient resources
 - leader had functional expertise, not software or project management
- Haphazard attention to issues or problems
 - purely reactive
- Overall lack of leadership

B:

- Strong program management
 - strong PM with technical and functional expertise
 - ability to choose team
 - resources available as needed
- Careful planning with ability to react to unforeseen circumstances
- Strong leadership



Contract Tracking & Oversight

A:

- Three confused contracts:
 - product vendor
 - infrastructure integrator
 - domain consultant
- Often follow, not lead the contractors
- Incoherent contract change management
- No one in agency experienced in contract management
- Few plans to track against
- No systematic recording or tracking of problems

B:

- Single contractor
 - experienced integrator with significant experience in the product
- Considerable direction given to contractor
- Close management of contractor
- PM had previous acquisition experience
- Tasks closely tracked



Evaluation

A:

- No evidence of any evaluation requirements or plan
- Unclear how they decided acceptance

B:

- Evaluation requirements existed
- Contractor was best match to requirements



Transition to Support

A:

- No evidence of a plan for transition or support

B:

- Integrating contractor supports the system for the next 10 years



User Requirements

A:

- Only real involvement of “end users” in requirements determination: the guy in charge has always been a functional
- No organized recording of user requirements
- No organized tracking of user requirements

B:

- Requirements discussed with representatives of end users
- User requirements managed using requirements tracking system



Project Performance Management

A:

- No process
- No team and no plan
- No reviews
- No risk management
- No project management

B:

- No formal process
- Strong team and plan
- Weekly reviews
- Risk management diffuse, but strong
- Strong project management



Contract Performance Management

A:

- Different members of different parts of the agency have fairly good relations with at least one contractor
- No evidence of contractor process appraisals, evaluation of their performance, or proposals for change

B:

- Good relationship between agency and contractor PMs
- Agency organized structure to match contractor



Acquisition Risk Management

A:

- No risk management
- Not even any backup or contingency plans – a necessity for COTS-based systems

B:

- Many different sources of risk identification
- Strong risk mitigation plans
- Program relied on agency-based risk management (plus PM's hot list)



Software Acquisition Planning

A:

- No acquisition management training
 - have been content to let GSA provide all expertise

B:

- Experience with previous acquisitions
 - intent to do everything



Practices Not Discussed

Insufficient information to compare the following practice:

- Process Definition & Maintenance

The following practices are not applicable:

- Quantitative Process Management
- Quantitative Acquisition Management
- Continuous Process Improvement
- Acquisition Innovation Management



Overall

Agency A never saw itself as an acquisition organization

- No acquisition organization, process, or plans
- No vision
- No project management
- Grasped at COTS products
 - on rebound from disastrous custom implementation

Agency B also not an acquisition organization, BUT

- Experienced people
- Clear vision
- Strong project management
- Careful use of COTS products
 - filling vacuums in enterprise processes



Reflections

SA-CMM has provided a useful vehicle for comparing two acquisitions.

Observation:

SA-CMM does not consider the future operational state. But the future state was important to the acquisition concept, strategy, and planning for Project B.



Carnegie Mellon
Software Engineering Institute

For More Information

Tricia Oberndorf
412-268-6138
po@sei.cmu.edu

Pat Place
412-268-7746
prp@sei.cmu.edu